



## STAFF ACTION ITEM

---

**MEETING DATE:** 02/07/2022

**TITLE:** Joe Parker Memorial Park – Change Order

**PRESENTED BY:** Brandon Rakestraw – Public Works Director

---

### AGENDA ITEM DESCRIPTION (Agenda Content):

Joe Parker Memorial Park – Change Order #3

---

### HISTORY/PAST ACTION:

Approval of prior change order

---

### FINANCIAL IMPACT:

\$3,590.40

---

### INFORMATION:

Request approval to execute change order #3

Add Additional Tubular Steel Handrails

44lf @ \$81.60 = \$3,590.40

Add 14 additional day to contract time

This time extension is due to rain days