



STAFF REPORT

MEETING DATE: 09/11/2023

PRESENTED BY: Brandon Rakestraw – Public Works

AGENDA ITEM DESCRIPTION (Agenda Content):

September Public Works Report - Transportation

COMMENTS:

Project Update:

- 1- Battlefield Trail Phase II
 - a- Contractor is actively working to construct trail segments within the Scott Smith Preserve.
- 2- Battlefield Trail Phase II – Trail Connector
 - a. Construction activities are ongoing.
 - i. Clearing is complete
 - ii. Grading activities are underway
- 3- Battlefield Trail Phase III – Scoping Study
 - a. Project is currently on-going.
 - i. 2nd public meeting is being scheduled.
- 4- Old Acworth & Veterans Road Culvert Replacement Project
 - a. Right-of-Way acquisition is currently on-going.
- 5- 2023 LMIG Paving Project

- a. Notice to Proceed has been issued.

Street Department:

Currently working to complete street and storm water projects. Crews are fully in grass cutting season, along with completing ditch maintenance and right of way cleanup. Street sweeping activities are continuing, along with daily work orders, and working on budgeted small projects.

REPORT/INFORMATION: