



STAFF REPORT

MEETING DATE: 09/08/2025

PRESENTED BY: Brandon Rakestraw, Public Works Director

AGENDA ITEM DESCRIPTION (Agenda Content):

September 2025 – Transportation Report

COMMENTS:

Project Update:

- 1- Battlefield Trail Phase III – Engineering/Design/Environmental
 - a. Project Request for Qualification (Engineering/Environmental): *RFQ released September 4, 2025*
- 2- Old Acworth & Veterans Road Culvert Replacement Project
 - a. Project bid release: *RFP released September 4, 2025*
- 3- Academy Drive Culvert Replacement Project
 - a. Project bid release – *RFP released September 4, 2025*
- 4- LMIG Paving Project
 - a. Project bid release – *RFP will be released September 11, 2025*
- 5- Landscape Contract (city buildings & properties) FY 2026
 - a. Project bid release – *RFP will be released September 11, 2025*

Street Department:

Currently working to complete street and storm water projects. Crews are fully transitioned into grass season, along with completing ditch maintenance and right of way cleanup. Street sweeping activities are continuing, along with daily work orders, and working on budgeted small projects.

REPORT/INFORMATION: