



# STAFF REPORT

---

**MEETING DATE:** 03/06/2023

**PRESENTED BY:** Brandon Rakestraw – Public Works

---

**AGENDA ITEM DESCRIPTION (Agenda Content):**

March Public Works Report - Transportation

---

**COMMENTS:**

Project Update:

1- Battlefield Trail Phase II

- a- Contractor is actively working to construct trail segments along Nathan Dean, Henry Y Holland, and Paulding Lane.
- b- Contractor is actively working to construct trail segment within the Scott Smith Preserve.
- c- Contractor is actively working on trail segment and bridge within railroad ROW.

2- Battlefield Trail Phase II – Trail Connector

- a. Construction “Notice to Proceed” is scheduled for March 2023.

3- Battlefield Trail Phase III – Scoping Study

- a. Project is currently underway.

4- Old Acworth & Veterans Road Culvert Replacement Project

- a. Right-of-Way acquisition is currently underway.
- b. Project bid let is scheduled for July 2023.

Street Department:

Currently working to complete street and storm water projects. Crews are transitioning into grass cutting season, along with completing ditch maintenance and right of way cleanup. Street sweeping activities are continuing, along with daily work orders, and working on budgeted small projects.

---

**REPORT/INFORMATION:**