



## CITY COUNCIL AGENDA REQUEST

**Meeting Type:** Mayor & Council Meeting

**Meeting Date:** 11/27/23

**Agenda Item:** Airport NWGP Change Orders

**Department:** Airport

**Requested By:** Andrew Wiersma

**Reviewed/Approved  
by City Attorney?**

**Cost:** \$931,816.89

**Funding Source if Not  
in Budget** General Fund

**Please Provide A Summary of Your Request, Including Background Information to Explain the Request:**

Phase 1 and Phase 2 Change Order Requests for Airport Ramp Rehab Project. The contractor has encountered very poor subgrade conditions on both phase 1 and 2 of the project. We have already authorized some corrective work on phase 1 of the project which is now completed. The contractor is on phase 2 of the project now, and after following the geotechnical engineer's recommendation, the soil still failed the proof roll test which has to pass before paving can be installed. We will be eligible for federal reimbursement of 90% of the cost.