



CITY COUNCIL AGENDA REQUEST

Meeting Type: Mayor & Council Meeting

Meeting Date: 1/17/2023

Agenda Item: Enviro Trenchless, LLC Change Order Request No. 002 for SP189 Pipe Lining Project

Department: Public Works

Requested By: Chad Townsend

Reviewed/Approved by City Attorney? -----

Cost: \$5,000.00 (lump sum price)

Funding Source if Not in Budget 2015 SPLOST (In Budget)

Please Provide A Summary of Your Request, Including Background Information to Explain the Request:

This request is to approve the Change Order No. 002 for the SP189 Pipe Lining Project.

Scope of services include additional lining of a deteriorated yard inlet located in the yard of the 614 Ridge Street property that connects two pipes already being lined within the project. The yard inlet's current condition could negatively impact the finished product of the connecting pipes being lined if allowed to deteriorate further.

See attached proposal for additional information about the scope of work.



Tomorrow's Technology for Today's Infrastructure Needs

January 9, 2023

To: T. Jackson Sheppard, E.I.T.
Project Manager
City of Dalton Public Works

Re: **Change Order Request #2**
Walnut North Centrifugal Spin Cast Concrete Pipe Lining Project

Description of Change: Line existing junction box/yard inlet located at 614 Ridge St. with 1/2" thickness of Madewell ML-72. The structure is approximately 7.5' L x 5' W x 5'H.

Previous Contract Total	\$164,983.00
Change Order Increase / (Decrease)	\$5,000.00
New Contract Total	\$169,983.00

Respectfully submitted,

Glenn Fowler, President
Enviro Trenchless, LLC


Authorized Signature: _____
Mayor Pennington

Date: _____

4501 Russell Parkway
Suite 19
Warner Robins, GA 31088


(478) 333-3880 office

(678) 550-9121 e-Fax



Legend

County Road	US Highway	Pipes	Elliptical
City Street	Interstate	PIPE_TYPE	Round
State Highway	Other	Arch	N/A
		Box Culvert	Other



Structure Type Yard Inlet	Structure Dimensions 7.5' L x 5' W x 5' H	
Nearest Address 614 Ridge Street	Material CMU	Structure Classification Off ROW - Rigid

City of Dalton Public Works Department
Change Order No. 002
SP 189 - Pipe Lining Project

FIGURE
4