



## CITY COUNCIL AGENDA REQUEST

**Meeting Type:** Mayor & Council Meeting

**Meeting Date:** 12/7/20

**Agenda Item:** Change Order 1 - Additional Milling and Resurfacing Locations for 2020 LMIG Milling and Resurfacing - Various City Streets

**Department:** Public Works

**Requested By:** Megan Elliott

**Reviewed/Approved by City Attorney?** Yes

**Cost:** \$234,975.40 (unit pricing)

**Funding Source if Not in Budget** Service Delivery Agreement & 2015 SPLOST

**Please Provide A Summary of Your Request, Including Background Information to Explain the Request:**

Contractor (Northwest Georgia Paving, Inc.) and the City of Dalton mutually agree to modify the contract for the 2020 LMIG Milling and Resurfacing Project to include eight (8) additional locations for milling and resurfacing. The purpose of the change order is to fulfill the terms of the Service Delivery Agreement with Whitfield County for the \$200,000, or equivalent value of 'in-kind' work. With that said, the Service Delivery Agreement is the main funding source for the additional locations.

See attached for the list for the eight (8) additional locations.

The Finance Department has created a charge account (#320110-007133-SP176) to fund this project.