Northwest Georgia Paving, Inc.

 P.O. Box 578

 Calhoun, GA 30703

 Office:
 (706) 383-5306

 Fax:
 (706) 383-5305

 Cell:
 (770) 547-4028

 Email:
 broberts@nwgpinc.com



Job Name: Job Location: Proposal Dated: Company: Contact: Cell: Office: Email: Mill Creek River Walk Dalton Ga 9-19-2023 City of Dalton Parks and Rec Mr. Michael Hendricks 706-463-5732 706-278-5404 mhedricks@daltonga.gov

Proposal

Description Subtotal Description

Change Order #3

Request for Credit on Boardwalk Removal based on our site meeting 9-18-23													
LINE NO	ITEM NUMBER	DESCRIPTION	QUANTITY	UNIT	UNIT PRICE	TOTAL AMOUNT OF CREDIT OR ADD							
2	210-0100	BOARDWALK IN GRADING COMPLETE	1	LS	\$126,073.00	\$ (126,073.00)							
2	210-0100	BOARDWALK IN GRADING COMPLETE Add for Engineering on Boardwalk from sub	1	LS	\$ 3,000.00	\$ 3,000.00							
		BOARWALK - SECTION 6											
	502-1200	BRIDGE TIMBER, TREATED	2.2	В	\$ 5.00	\$ (11.00)							
	502-1400	PLASTIC BRIDGE TIMBER	3.6	В	\$ 5.00	\$ (18.00)							
	500-3002	CLASS AA CONCRETE	2	СҮ	\$ 10,500.00	\$ (21,000.00)							
	511-1000	BAR REINF STEEL	110	LB	\$ 10.00	\$ (1,100.00)							
	520-2500	PILING, TIMBER, - TREATED	747	LF	\$ 34.00	\$ (25,398.00)							
			Total Cred	Total Credit in these Line items									

Other it	tems that wi	l be billed as per contract unit prices						
LINE NO	ITEM NUMBER	DESCRIPTION	QUANTITY	UNIT		UNIT PRICE	TOTAL AMOUNT OF CREDIT OR ADD	
3	206-0002	BORROW EXCAV INCL MATERIAL	1911.6	СҮ	\$	75.00	\$	143,370.00
4	310-1101	GR AGGR BASE CRS, INCL MATL	1074	TON	\$	80.00	\$	(85,920.00)
5***	402-3130	RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM MATL & H LIMI	229	TON	\$	172.00	\$	39,388.00
			Total Add to b	e billed at uni	t rate	es	\$	96,838.00
LINE NO		RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM MATL & H LIME						
5***		This covers the following						
		additional 2' of paving added to the trail west and east						
		additional 2' of shoulder at Gravity wall and Gabion wall						
		additional 12' of paving at boardwalk area STA 49+60 to 51+38						
		additional paving at parking lot to overlay existing drive to Chattanooga Ave						

Proposal Certification

NOTES:

• Other items will be billed at the contract unit prices that were added due to the removal of the Boardwalk and the paving of the trail 8' as per typical now the paving will be 10' wide. Paving will widen out to 12' at concrete gravity wall STA 53+33 to 55+37 as well as the gabion wall approximately STA 49+70 to STA 50+50. The typical will be 10' wide trial and 2' paved shoulder right at these station numbers. The rest of the trail will have a typical section of 10' paving with 1' grassed shoulder on each side.

 Northwest Georgia Paving, Inc.

 P.O. Box 578

 Calhoun, GA 30703

 Office:
 (706) 383-5306

 Fax:
 (706) 383-5305

 Cell:
 (770) 547-4028

 Email:
 broberts@nwgpinc.com



Job Name: Job Location: Proposal Dated: Company: Contact: Cell: Office: Email: Mill Creek River Walk Dalton Ga 9-19-2023 City of Dalton Parks and Rec Mr. Michael Hendricks 706-463-5732 706-278-5404 mhedricks@daltonga.gov

Proposal

Description Subtotal Description

Submitted By: Bryan S Roberts

Estimator & Project Manager

Acceptance of Proposal – The above prices, specifications and conditions are satisfactory and are hereby accepted. I will be responsible for all attorney's fees incurred during collection. You are authorized to do the work as specified. Payment will be made as outlined above. This proposal may be withdrawn by us if not accepted within 15 days.

Authorized Signature: _____

Date of Acceptance _