

CITY OF DALTON
CHANGE ORDER

AP023-9000-45(313) Whitfield


CONTRACT CHANGE ORDER NO.: 3 or SUPPLEMENTAL AGREEMENT NO.: -
AIRPORT: Dalton Municipal Airport (DNN) DATE: June 26, 2025
LOCATION: Dalton, GA GDOT IDENTIFIER PID: T008616
CONTRACTOR: Integrated Builds, LLC Project: Hangar Development

You are requested to perform the following described work upon receipt of an approved copy of this document or as directed by the Owner or Engineer:


Item No.	Description	Unit	Unit Price	Quantity Total	Amount Total
112	Structural Foundation Final Drawings for 3 Hangars	LS	\$ 3,225.00	1	\$ 3,225.00

This Change Order Total (Base Bid)	\$ 3,225.00
Previous Change Order(s) Total (Base Bid)	\$ (92,217.15)
Original Contract Total	\$ 4,028,175.80
Revised Contract Total	\$ 3,939,183.65

City of Dalton requested that the Contractor procure a structural engineer to prepare and seal final structural foundation drawings for the 10-unit T-Hangar Building, the 60' x 62' Hangar Building, and the 86' x 120' Hangar Building.

Recommended by:  6/26/2025
Project Manager Date

Approved by: _____
Owner Date

Accepted by:  6/26/2025
Contractor Date