

**CITY OF DALTON  
CHANGE ORDER**

AP025-9084-49(313) Whitfield

CONTRACT CHANGE ORDER NO.: 1 or SUPPLEMENTAL AGREEMENT NO.: -

AIRPORT: Dalton Municipal Airport (DNN) DATE: May 20, 2025

LOCATION: Dalton, GA GDOT IDENTIFIER PID: T008974

CONTRACTOR: TCA Electrical Contractors Project: Electrical Rehabilitation


You are requested to perform the following described work upon receipt of an approved copy of this document or as directed by the Owner or Engineer:

Item No.	Description	Unit	Unit Price	Quantity Total	Amount Total
32	PAPI, L-881, LED, Style B, Class II, 4 Box, complete	LS	\$ 25,000.00	-2	\$ (50,000.00)
56	PAPI, L-880, LED, Style B, Class II, 4 Box, complete	LS	\$ 50,000.00	2	\$ 100,000.00

This Change Order Total (Base Bid)	\$ 50,000.00
Previous Change Order(s) Total (Base Bid)	\$ -
Original Contract Total	\$ 1,272,175.00
Revised Contract Total	\$ 1,322,175.00

Item 32 was incorrectly labeled as an FAA Spec L-881 PAPI on the bid proposal form, which is a 2-box unit. Owner requested that these be revised to FAA Spec L-880 PAPI, which are 4-box units. This will match the existing PAPI on Runway 14-32 at DNN.

Recommended by:

  
Project Manager

5/20/2025  
Date

Approved by:

Owner

Date

Accepted by:

  
Contractor

5/27/25  
Date