

CITY OF DALTON
CHANGE ORDER

AP023-9000-45(313) Whitfield


CONTRACT CHANGE ORDER NO.: 4 or SUPPLEMENTAL AGREEMENT NO.: -
AIRPORT: Dalton Municipal Airport (DNN) DATE: July 17, 2025
LOCATION: Dalton, GA GDOT IDENTIFIER PID: T008616
CONTRACTOR: Integrated Builds, LLC Project: Hangar Development

You are requested to perform the following described work upon receipt of an approved copy of this document or as directed by the Owner or Engineer:

Item No.	Description	Unit	Unit Price	Quantity Total	Amount Total
113	Crushed Stone	TON	\$ 55.00	20	\$ 1,100.00

This Change Order Total (Base Bid)	\$ 1,100.00
Previous Change Order(s) Total (Base Bid)	\$ (88,992.15)
Original Contract Total	\$ 4,028,175.80
Revised Contract Total	\$ 3,940,283.65

In order to remediate soft soils encountered during excavation for T-Hangar footings, Contractor was requested to undercut and backfill with No. 57 Stone.

Recommended by:  7/17/2025
Project Manager Date
Approved by: _____
Owner Date
Accepted by: _____
Contractor Date