

**CITY OF DALTON
CHANGE ORDER**

AP023-9000-45(313) Whitfield


CONTRACT CHANGE ORDER NO.: 7 or SUPPLEMENTAL AGREEMENT NO.: -
 AIRPORT: Dalton Municipal Airport (DNN) DATE: November 24, 2025
 LOCATION: Dalton, GA GDOT IDENTIFIER PID: T008616
 CONTRACTOR: Integrated Builds, LLC Project: Hangar Development

You are requested to perform the following described work upon receipt of an approved copy of this document or as directed by the Owner or Engineer:


Item No.	Description	Unit	Unit Price	Quantity Total	Amount Total
118	Metal Panel Sheathing at T-Hangar (Site C) Interior Fire Wall	LS	\$ 14,250.00	1	\$ 14,250.00
119	Two Fire-Rated Frames and Doors w/ Hardware at Exterior of 62' x 60' (Site B) and 86' x 120' (Site A); Includes Demo of Existing, Install and Sheetrock Repair	LS	\$ 4,231.00	1	\$ 4,231.00
120	Conduit for Underground Fiber at T-Hangar (Site C)	LS	\$ 350.00	1	\$ 350.00
121	Sidewalk Drain at 86' x 120' (Site A)	LS	\$ 1,949.83	1	\$ 1,949.83

This Change Order Total (Base Bid)	\$ 20,780.83
Previous Change Order(s) Total (Base Bid)	\$ (66,238.15)
Original Contract Total	\$ 4,028,175.80
Revised Contract Total	\$ 3,982,718.48

Contractor was requested by Owner to price and perform work required for the addition of Metal Panel Sheathing at Site C, Exterior Fire Doors at Sites B and C, Conduit for Underground Fiber at Site C and a Sidewalk Drain at Site A.

Recommended by:  11/24/2025
 Project Manager Date

Approved by: Owner Date

Accepted by:  11-24-25
 Contractor Date