



CITY COUNCIL AGENDA REQUEST

MEETING TYPE

Mayor & Council Meeting

MEETING DATE

4/21/2025

AGENDA ITEM

Change order #1 on Hangar Development Project

DEPARTMENT

Airport

REQUESTED BY

Andrew Wiersma

REVIEWED/APPROVED BY CITY ATTORNEY?

Yes

COST

Savings of \$105,235.15

FUNDING SOURCE IF NOT IN BUDGET

N/A

PLEASE PROVIDE A SUMMARY OF YOUR REQUEST, INCLUDING BACKGROUND INFORMATION TO EXPLAIN THE REQUEST:

Alternate manufacturer and modified t-hangar design provided a cost savings of \$105,235.15 and a reduction of lead time on materials by 6 months.

PHONE

706-278-9500

WEBSITE

www.daltonga.gov

ADDRESS

300 W Waugh Street
PO Box 1205 Dalton,
Georgia 30722