

CONTRACT CHANGE ORDER

CHANGE ORDER NO: 001

CONTRACT: Camera, Access Control & Cabling Upgrades Project

CONTRACTOR: Data & Sound Specialties, INC

Contractor (Data & Sound Specialties, INC) and the City of Dalton mutually agree to add supplemental work (i.e. out of scope installation) to the above referenced project at the lump sum pricing as identified in Data & Sound Specialties, INC's. Proposal dated 02/14/2024.

#1 Correct Mortise Electric Strikes

Door strike retro-fit kits to make our current crash bars function with the new system, we anticipated to make the old ones work since they are original to the building.

#2 Wire Management

Dress up Cables at our data center

#3 Door Position Indicators

Door Position Indicators were not included with the city purchased equipment and need special DPIs to function with the new access control system

#4 Two Access Points installed Outside at PD

Two wireless access point need to be installed outside of the PD's parking lot and Data & Sound Specialties, INC found a way to pull the cable to the back side of the PD's parking lot.

#5 PD Impound Lot

Upon the initial design and scope of work, the impound lot of the PD was left out.

The contract increase for the addition of this work is \$12,600. For a grand total of \$79,100 USD.

By:

Jorge Paez
Information Technology Director