



CITY COUNCIL AGENDA REQUEST

Meeting Type:	Mayor & Council Meeting
Meeting Date:	2/19/2024
Agenda Item:	Ridge Street Stormwater Bypass Project Contract Change Order for Rock Removal
Department:	Public Works
Requested By:	Chad Townsend
Reviewed/Approved by City Attorney?	No
Cost:	\$475.00 per hour
Funding Source if Not in Budget	*Funds are Allocated in Associated Bonded Capital Account*

Please Provide A Summary of Your Request, Including Background Information to Explain the Request:

This request is to approve the Contract Change Order for rock removal to address unforeseen conditions associated with bedrock residing within the vertical limits of the open trenching for the stormwater conveyance system being installed for the Ridge Street Stormwater Bypass Project. This bedrock must be removed when encountered prior to installation of the stormwater. Labor, machinery, and supervision for the rock removal services shall be billed at a rate of \$475.00 per hour.

Rock removal service is to be understood as a required service whenever bedrock is encountered through the life of the project.

See attached change order for additional information.

B & J Reed Construction, LLC
 1669 Will Evans Road
 Chatsworth, GA 30705 US
 706-463-2009
 rrcontractors@windstream.net

Estimate



ADDRESS

City of Dalton-Ridge Street
 Stormwater Bypass

SHIP TO

City of Dalton-Ridge Street Stormwater
 Bypass

ESTIMATE #	DATE
1090	02/16/2024

DATE	DESCRIPTION	QTY	RATE	AMOUNT
	Rock removal Provide labor, machinery and supervision for rock removal at Ridge St. stormwater bypass at a rate of \$475.00 per hour.	1	0.00	0.00

Included in price is use of machine and loss of production for rock removal.

TOTAL

\$0.00

Accepted By

Accepted Date