



# CITY COUNCIL AGENDA REQUEST

## MEETING TYPE

Mayor & Council Meeting

## MEETING DATE

9/15/2025

## AGENDA ITEM

Franklin St & Valley Dr Stormwater Bypass Project Contract Change Order No. 2

## DEPARTMENT

Public Works

## REQUESTED BY

Chad Townsend

## REVIEWED/APPROVED BY CITY ATTORNEY?

No

## COST

N/A

## FUNDING SOURCE IF NOT IN BUDGET

N/A

## PLEASE PROVIDE A SUMMARY OF YOUR REQUEST, INCLUDING BACKGROUND INFORMATION TO EXPLAIN THE REQUEST:

This request is for a contract deadline extension of 42 calendar days to October 31st, 2025 to enable Dalton Utilities to perform a waterline rehabilitation effort on Franklin Street prior to resurfacing taking place as under contract with Wright Brothers Construction Company, Inc..

### PHONE

706-278-9500

### WEBSITE

[www.daltonga.gov](http://www.daltonga.gov)

### ADDRESS

300 W Waugh Street  
PO Box 1205 Dalton,  
Georgia 30722

PROJECT:

Franklin & Valley Drive Stormwater Bypass Project

CHANGE ORDER NUMBER: 02

DATE: 9/15/2025

ARCHITECT'S PROJECT NO.: PW-2025-BD161-2

TO CONTRACTOR: Wright Brothers Construction Company, Inc.

CONTRACT DATE: 9/19/2025

CONTRACT FOR:

The Contract is changed as follows:

Contractor request time extension to achieve substantial completion by July 31st, 2025. The requested time extension is due to material procurement lead times, design issues resulting in layout changes and unforeseen issues with existing utilities.

Not valid until signed by the Owner, Architect and Contractor.

The original (Contract Sum) (Guaranteed maximum Price) was	\$0
Net change by previously authorized Change orders	\$0
The (Contract Sum) (Guaranteed maximum Price) prior to this Change order was	\$0
The (Contract Sum) (Guaranteed maximum price) will be (increased) (decreased) (unchanged) by this Change Order in the amount of	\$0
The new (Contract Sum) (Guaranteed maximum Price) including this Change order will be	\$0
The Contract Time will be increased by	42 DAYS
The date of Substantial Completion as of the date of this Change Order therefore is	10/31/2025

NOTE:

This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

CONTRACTOR	OWNER
Wright Brothers Construction Company, Inc.	City of Dalton
Address	Address
1500 Lauderdale Memorial Hwy, Charleston Tn	300 West Waugh St. Dalton, GA 30720
BY	BY
DATE	DATE