

**DALTON AIRPORT AUTHORITY  
CHANGE ORDER**

AP025-9093-47(313) Whitfield

CONTRACT CHANGE ORDER NO.:

4

or

SUPPLEMENTAL AGREEMENT NO.:

-

AIRPORT:

Dalton Municipal Airport (DNN)

DATE:

January 21, 2025

LOCATION:

Dalton, GA

GDOT IDENTIFIER PID:

T009016

CONTRACTOR:

Northwest Georgia Paving, Inc.

Project:

Runway Pavement Rehabilitation

You are requested to perform the following described work upon receipt of an approved copy of this document or as directed by the Engineer:

Item No.	Description	Unit	Unit Price	Quantity Total	Amount	Total
FAA P-620-5.4	Permanent Runway Marking, Type III (White), including Reflective Material (Type III) and Microbicide	SF	\$1.10	3600	\$	3,960.00

This Change Order Total (Base Bid)

\$ 3,960.00

Previous Change Order(s) Total (Base Bid)

\$ 21,704.33

Original Contract Total

\$ 4,785,742.95

Revised Contract Total

\$ 4,811,407.28

Precision Runway Markings shall be placed at both ends of the runway. This consists of the addition of Runway Touchdown Zone Markings on Runway 32 at 500' and 1,500' from beginning of Threshold Markings.

Recommended by:

Rebecca Carter  
Engineer

1/27/2025

Date

Approved by:

[Signature]  
Owner

1/28/2025

Date

Accepted by:

Bryan J. Rist  
Contractor

1/28/25

Date