



Tomorrow's Technology for Today's Infrastructure Needs

November 1, 2022

To: T. Jackson Sheppard, E.I.T.
Project Manager
City of Dalton Public Works

Re: **Change Order Request #1**
Walnut North Centrifugal Spin Cast Concrete Pipe Lining Project

Description of Change: Addition of Payment and Performance Bond

Original Contract Amount	\$159,641.00
Change Order Increase / (Decrease)	\$5,342.00
New Contract Amount	\$164,983.00

Respectfully submitted,

A handwritten signature in black ink, appearing to read 'Glenn Fowler'.

Glenn Fowler, President
Enviro Trenchless, LLC

Authorized Signature: _____

Date of Acceptance: _____

4501 Russell Parkway
Suite 19
Warner Robins, GA 31088

(478) 333-3880 office

(678) 550-9121 e-Fax