



CONTRACT CHANGE ORDER

CHANGE ORDER NO.: 001

CONTRACT: 2021 LMIG Milling and Resurfacing Various City Streets

CONTRACTOR: Northwest Georgia Paving, Inc.

Contractor (Northwest Georgia Paving, Inc.) and the City of Dalton mutually agree to add supplemental work (i.e. College Drive deep patching) to the above referenced project at unit pricing as identified in Northwest Georgia Paving, Inc.'s proposal dated 09/23/2021.

Six (6) locations of 6-inch deep patching is included as part of this scope of work on College Drive from Tibbs Road to Mt Haven Drive in both lanes. The total estimate of deep patching is approximately 759 L.F.

The anticipated contract increase of \$69,250.60 and a summary of quantities correlating with this amount is shown on the attached proposal from Northwest Georgia Paving, Inc.

Additionally, specifications for how the work is to be completed is shown in the proposal.

No additional contract completion time was requested by contractor as part of this Change Order.

Contract completion date: Tuesday, May 31, 2022

BY:

Megan Elliott
Assistant Public Works Director

Contractor Representative & Title (Print): _____

Contractor Representative Signature: _____

Date: _____

Northwest Georgia Paving, Inc.
 P.O. Box 578
 Calhoun, GA 30703
 Office: (706) 383-5306
 Fax: (706) 383-5305
 Cell: (770) 547-4028
 Email: broberts@nwgpinc.co



Job Name: City of Dalton
 Job Location: College DR
 Proposal Dated: 9-23-21
 Company: Ms. Megan Elliott
 Contact: Ms. Megan Elliott
 Cell: 706-980-9708
 Office: Email: melliott@cityofdalton-ga.gov

Proposal

Description
 Subtotal Description

Pay Item	Description	Pay Quantity	Unit	Unit Price	Total Price
150-1000	TRAFFIC CONTROL	1.00	LS	\$6,850.00	\$6,850.00
402-1802	PATCHING RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATL & H LIME	260.00	TN	\$160.00	\$41,600.00
402-1802	PATCHING RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATL & H LIME	130.00	TN	\$160.00	\$20,800.00
413-0750	TACK COAT	60.00	GL	\$0.01	\$0.60
					\$69,250.60

Work to Include the following Patching on College Drive Request for Additional Work

Mobilization to the Site

Traffic Control

Milling out and hauling off site 6" depth patches see attached drawing

Proposal Certification

NOTES:

- Work to be done during the daylight hours.
- We thank you for the opportunity of quoting this work and if our proposal is found to be satisfactory, please sign the original of this letter as indicated, and return to us for our files so this project can be scheduled.

Submitted By: Bryan S Roberts

Estimator & Project Manager

Acceptance of Proposal – The above prices, specifications and conditions are satisfactory and are hereby accepted. I will be responsible for all attorney's fees incurred during collection. You are authorized to do the work as specified. Payment will be made as outlined above. This proposal may be withdrawn by us if not accepted within 15 days.

Authorized Signature: _____

Date of Acceptance _____



Current Pavement Condition

