



## CITY COUNCIL AGENDA REQUEST

**Meeting Type:** Mayor & Council Meeting

**Meeting Date:** 05/20/2019

**Agenda Item:** Change Order 001 - Parapet Patching on the Waugh Street Bridge Header/Joint Reconstruction Project

**Department:** Public Works

**Requested By:** Andrew Parker

**Reviewed/Approved by City Attorney?** No

**Cost:** \$14,294.08 (lump sum)

**Funding Source if Not in Budget** 2015 SPLOST - Bridge Maintenance Category (SP155)

**Please Provide A Summary of Your Request, Including Background Information to Explain the Request:**

The City is currently under contract with C.W. Matthews Contracting Co. Inc. for the reconstruction of failing headers/joints on the Waugh Street Bridge.

Existing modular rubber joints needed to be removed within the parapet walls to complete the original scope header/joint reconstruction. The unanticipated removal of the rubber joint material created voids in the parapet that required concrete patching.

The contract increase for the addition of this work is \$14,294.08.

This project and contract increase will be funded by the 2015 SPLOST - bridge maintenance category (320110-039990-SP155).