



CITY COUNCIL AGENDA REQUEST

Meeting Type:	Mayor & Council Meeting
Meeting Date:	04/04/2022
Agenda Item:	Change Order Request - SP 210 Heritage Point Soccer Complex Project - NWGP Inc.
Department:	Public Works
Requested By:	Chad Townsend
Reviewed/Approved by City Attorney?	Yes
Cost:	\$32,959.68
Funding Source if Not in Budget	2020 SPLOST - SP 210 HP Soccer Complex Project Account

Please Provide A Summary of Your Request, Including Background Information to Explain the Request:

Contractor (Northwest Georgia Paving, Inc.) and the City of Dalton mutually agree to expedite the acquisition of RCP at an additional cost to reduce impacts towards delaying the completion time for the SP 210 Heritage Point Soccer Complex Project at a lump sum cost of \$6,130.00.

Request for additional cost of turndown sidewalk total nail face of 6" thick as per Advanced Sports Group Request along the field edge to secure the turf to sidewalk face at a lump sum cost of \$26,829.68.

Request for time extension of the scheduled completion date due to material acquisition delays totaling an additional 2 months or 62 calendar days from original scheduled completion date of July 2nd, 2022.