

Northwest Georgia Paving, Inc.
P.O. Box 578 Calhoun,
GA 30703
Office: (706) 629-8255
Fax: (770)-773-9692
Cell: (706)- 263-8360
Email: bstuddard@nwgpinc.com



Job Name: Mill Creek River Walk
Job Location: Dalton, Ga
Proposal Dated: 8-1-2023
Company: City of Dalton Parks & Rec
Contact: Mr. Michael Hendricks
Cell: 706-463-5732
Office: 706-278-5404
Email: mhendricks@daltonga.gov

Proposal

Description

Subtotal Description

Request for Additional Work

Soil Cement

Soil Cement Sta. 9+93.60 – 79+61.79 by 10' Wide @ 80 lbs./SY 12" Deep (Main Trail) 7,077 SY
Soil Cement Sta 90+00-106+00 by 10' Wide @ 80 lbs./SY 12" Deep (West Side) 1,778 SY Total Cost \$327,723.55
Soil Cement Minimum Area of at least 450' x 10' Wide @ 80 lbs./SY 12" Deep Wide Which is a Total of 500 SY Per Mobilization
\$83.65 per SY

Proposal Certification

NOTES:

- This additional work, based on the acquisition of materials, will cause a delay in the overall completion date of this project. NWGP reserves the right to request additional time if this CO is approved.
- Additional cement over a spread rate of (80 lbs. per sy 12" Deep) for soft areas will be at an additional charge of \$300.00 per ton.
- The area to be soil cemented must sufficiently support the construction equipment to be able to perform the soil cement operation.

Submitted By: **Blake Studdard**
Project Manager

Acceptance of Proposal – The above prices, specifications and conditions are satisfactory and are hereby accepted. I will be responsible for all attorney's fees incurred during collection. You are authorized to do the work as specified. Payment will be made as outlined above. This proposal may be withdrawn by us if not accepted within 15 days.

Authorized Signature: _____

Date of Acceptance _____