



CITY COUNCIL AGENDA REQUEST

Meeting Type: Mayor & Council Meeting

Meeting Date: 11-6-23

Agenda Item: 1st Amendment to The Carpentry Development Agreement

Department: Finance

Requested By: Cindy Jackson

Reviewed/Approved by City Attorney? Yes

Cost: \$0

Funding Source if Not in Budget

Please Provide A Summary of Your Request, Including Background Information to Explain the Request:

The Carpentry, LLC requests an extension of time to complete the Hotel in TAD #1 – Downtown. The amended development agreement states project shall be completed by 10/31/23 and the Developer requests the dated be extended until 12/31/23.