

CIVIL SCIENCE INFRASTRUCTURE, INC.
Short Form Consulting Services
Contract Modification
 Client/Engineer Form – [Rev02/2021]

Modification No. 1 Date of Modification June 17, 2025

CS Project No. IF24212.00

Project Name Entrance Signs - 202319

Contract Modification Type: ☒ Hourly ☐ Fixed Fee (Lump Sum) ☐ Retainer ☐ Per Lot ☐ Other

Contract Value* \$11,650.00

Modification Value \$6,914.00

Total Revised Contract Value \$18,564.00


*Base Contract plus all previous modifications approved and executed to the date noted above

In addition to the Conditions contained herein this Contract Modification incorporates the terms and conditions of the Contract or Agreement dated, May 7, 2024, as executed by Civil Science Infrastructure, Inc. and City of Dickinson.

This Contract Modification incorporates the Exhibits noted below:

- ☒ **Exhibit A – Modification to Professional Services Proposal**
☐ **Exhibit B – CS Standard Unit Rates and Fee Schedule**

THIS MODIFICATION EXECUTED THE DAY AND YEAR LAST WRITTEN:

CIVIL SCIENCE INFRASTRUCTURE, INC. (CS)	COMPANY NAME (CLIENT)
Civil Science Infrastructure, Inc. Attn: Jeremy Easum 531 W Villard Suite 1 Dickinson, ND 58601 (701)-219-4511 Email.jeasum@civilsience.com	City of Dickinson Attn: Kris Keller 38 1 st St W Dickinson, ND 58601 (701) 456-7020 Kris.keller@dickinsongov.com
BY*: 	BY*:
DATE: 6-10-25	DATE:

*Must be executed by authorized company representative

1. This Modification is to be attached and made part of the Contract or Agreement as noted above between CS and CLIENT. It has been determined that certain modifications to the contract are required to complete the work as specified by this Contract. The CLIENT agrees to the modification as specified herein.
2. The parties hereto agree to abide by all provisions of the original Contract as well as the provisions of any previous contract modifications.
3. This written contract modification supersedes and replaces any verbal discussions with respect to the affected changes contained within the Modification.

CIVIL SCIENCE INFRASTRUCTURE, INC.
Short Form Consulting Services
Contract Modification
Client/Engineer Form

Exhibit A – Modification to Professional Services Proposal

BACKGROUND

CS evaluated multiple sites for entrance signs and provided recommendations to the city for consideration. Two locations have been conditionally approved by NDDOT for construction within the NDDOT ROW. A survey & exhibit including a legal description of the sign location are required for further NDDOT permitting and approval. The city has requested the north and east locations be surveyed and a sign foundation exhibit and survey exhibit be completed.

SCOPE MODIFICATION

Based on the Background outlined above, CS will provide the following services where tasks will include:

Civil Engineering Design

At both north and east sign locations:

- Complete topographic and boundary survey
- Complete a site analysis to determine final sign location and elevation and prepare exhibit
- Determine electrical feed & layout
- Prepare survey exhibit for NDDOT permit application

FEE MODIFICATION

CS proposes to complete the Scope Modification outlined above as follows:

Task Description	Fee	Fee Type	Comments
Civil Engineering Design	\$6,914	Hourly	
Bid Phase Services	TBD		
Construction Staking	TBD		
Construction Phase Services	TBD		
Total	\$6,914		

Professional fees shown are not to exceed unless upon written authorization from the City.