

AMENDMENT TO OWNER-ENGINEER AGREEMENT
Amendment No. 2

Background Data

- a. Effective Date of Engineer-Owner Agreement: January 22, 2018
- b. Engineer: KLJ Engineering LLC
- c. Owner: City of Dickinson
- d. Project: Master Services Agreement
- e. This Part of the Project: Term of the Agreement

Nature of Amendment (check all that apply)

- ☐ Additional services to be performed by Engineer
- ☐ Modifications to services of Engineer
- ☐ Modifications to responsibilities of Owner
- ☐ Modifications to payment to Engineer
- ☒ Modifications to time(s) for rendering Services

Description of Modifications:

The Term of the Agreement shall be extended from January 22, 2025, as established by Amendment 1, to December 31 2025.

Engineer and Owner hereby agree to modify the above-referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect. The Effective Date of this Amendment is January 22, 2025.

ENGINEER: KLJ Engineering LLC

OWNER: City of Dickinson

By: _____

By: _____

Title: _____

Title: _____

Date Signed: _____

Date Signed: _____