



## Engineering Memorandum

December 11, 2025

RE: December 16, 2025 Commission Meeting

**CONTRACT AMENDMENT – CHANGE ORDER 3 – BARR ENGINEERING**  
**202108 – East Broadway Dam**

For your consideration is a contract amendment to include Change Order 3 for Barr Engineering's (Barr) current contract. The change order approval request is for items 1-6 as item 7 is being completed internally. All items are in the total budget for the project; however, items 5 & 6 were initially part of the construction phase and need to be moved into the design portion of the project. The move is necessary for permitting which must be completed prior to applying for construction cost share from the ND Dept. of Water Resources (DWR). The amount of the request is \$45,060. A cost share application with the DWR will be completed prior to authorizing Barr to start work. This work will be paid from Gross Production Tax.

The City Attorney has reviewed the change order.

The City Engineering staff recommends approval of this task order.

