



AIA® Document G802® – 2017

Amendment to the Professional Services Agreement

PROJECT: *(name and address)*
Dickinson Museum Center Expansion

AGREEMENT INFORMATION:
Date: 03/14/2023

AMENDMENT INFORMATION:
Amendment Number: 002
Date: 03/26/2025

OWNER: *(name and address)*
City Of Dickinson
38 1st Street West
Dickinson, ND 58601

ARCHITECT: *(name and address)*
GT Architecture
401 West Villard Street Suite 206
Dickinson, ND 58601

The Owner and Architect amend the Agreement as follows:
Architectural, Structural, Mechanical and Electrical Engineering to provide Design Development Phase, Construction Documents Phase and Procurement Phase Services for the project.

The Architect's compensation and schedule shall be adjusted as follows:

Compensation Adjustment:


A lump sum fee not to exceed \$527,000 to provide Design Development Phase, Construction Documents Phase and Procurement Phase Services for Architectural, Structural, Mechanical and Electrical Engineers. These fees are based off a total construction cost of 8 million dollars with a 9,000 sf Paleo Storage Facility and Laboratory, 2,000 sf community room and existing restroom upgrades. Any change in scope would incur additional design fees.

Schedule Adjustment:

SIGNATURES:

GT Architecture

ARCHITECT *(Firm name)*


SIGNATURE

Jared Twogood, Owner


PRINTED NAME AND TITLE

03/26/25

DATE

City Of Dickinson

OWNER *(Firm name)*


SIGNATURE

Scott Decker, Mayor

PRINTED NAME AND TITLE

DATE