

Whitewood Creek Restoration - Bid Package 1
 Change Order Log
 Original Contract Amount:

CO#	Description	CO Price
1	Bioengineering add in Site 2A	\$ 37,588.67
2	Tolley Lane Changes in Site 1C	\$ 3,612.00
3	RFP 2, 3, & RFP 5 items 1, 2, & 4	\$ 34,412.50

\$ 75,613.17

CO3 Breakdown

RFP2	\$	12,352.24
RFP3	\$	1,350.33
RFP5 Item 1	\$	17,021.22
RFP5 Item 2	\$	1,161.43
RFP5 Item 4	\$	2,527.28
TOTAL CO3	\$	34,412.50

\$ 7,575,000.00

CO Running				FEMA
Total		New Contract Amt	Date	Reimbursable
\$ 37,588.67	\$	7,612,588.67	12/7/2023	yes
\$ 41,200.67	\$	7,616,200.67	12/7/2023	no
\$ 75,613.17	\$	7,650,613.17	1/29/2024	yes