

# Change Order HEIMAN INC. (BODY)

**Fire Department:** City of Deadwood / Deadwood Fire Department

102 Sherman Street  
Deadwood, SD 57732

Date: 08/22/2023

**Change Order Requested From XX Fire Dept.    Dealer    Central Change Order No. ( 2 )**

We Hereby Agree to Make the change(s) specified below:

<b>#1 Move the shoreline connection from in the cab to the driver's cab step overlay.</b>	<b>Add \$250.00</b>
<b>#2 Shift the seats in the smart cab to the driver's side. (Seat mounts have already been installed and will have to be moved)</b>	<b>Add \$375.00</b>

<b>WE AGREE</b> hereby to make change(s) specified above at this price	<b>\$ 625.00</b>
(Body) PREVIOUS CONTRACT AMOUNT	<b>\$ 409,137.00</b>
(Body) REVISED CONTRACT TOTAL	<b>\$ 409,762.00 +</b>

**Due to lead times of components and in fabrication this change order may delay delivery.** \$

**ACCEPTED** -The above price and specifications of the Change Order are satisfactory and are hereby accepted. All work to be performed under same terms and conditions as specified in original contract unless otherwise stipulated.

Authorized Signature (contractor)	Date of acceptance / /	Total
Authorized Signature (Fire Department)	Date of acceptance / /	Chassis 109,300

Chassis 109,300

Total 6519,062<sup>00</sup>