

## Bonny Anfinson

---

**From:** Linda Sinclair <Rafteru@gwtc.net>  
**Sent:** Tuesday, January 26, 2021 7:52 AM  
**To:** Bonny Anfinson  
**Subject:** Midland Pioneer Museum - Outside of Deadwood Grant

Bonny,

Regarding the Outside of Deadwood Grant awarded to Midland Pioneer Museum ... I have your letter dated July 24, 2020 in front of me. We have run into several problems regarding the February 8, 2021 deadline. I will do my best to explain.

Problem #1: The contractor, Nemec Contruction, of Midland, South Dakota, has done a thorough inspection of the three entry doors and the three freight room doors. The wood on all of these doors is terribly rotted. He says that to try to restore them would be impossible as the wood would disintegrate. He recommends replacing the three entry doors completely. He says that he can rebuild the freight room doors using new lumber.

Problem #2: The contractor had to have hip replacement surgery recently. He thinks that he can get the three freight room doors done by February 8, 2021. However, if he orders new wooden entry doors to specifications the delivery time alone of the doors to him would put us past the February 8, 2021 deadline due to the COVID-19 holdups.

Can the deadline be extended? And if so, for how long?

Thank you,

Linda J Sinclair  
Midland Pioneer Museum Association  
PO Box 255  
Midland SD 57552  
605-843-2863  
[rafteru@gwtc.net](mailto:rafteru@gwtc.net)