



Complete Concrete, Inc.

7201 Mount Rushmore Road
 Rapid City, SD 57702
 Phone: (605) 388-0111
 Fax: (605) 388-6139
 m.fuller@ccsisd.biz

Invoice

| |
|-----------------------|
| Invoice Number |
| 3865 |
| Invoice Date |
| 3/10/2025 |

Bill To: City of Deadwood
 102 Sherman Street

 Deadwood, SD 57732

Re: Additional Work at Water Street

| Our Job No | Customer Job No | Customer PO | Payment Terms | Due Date |
|---|-----------------|-------------|---------------|-----------|
| 24-42 | | | Net 15 Days | 3/25/2025 |
| Description | | | | Price |
| Replace Vehicular Bridge Deck @ 26 Water St | | | | 12,120.00 |
| Modify Vehicular Bridge Rail and Add Wood Rail Tie-In to New Walkway Guard Rail @ 36 Water St | | | | 3,500.00 |
| Excise Tax included | | | | |

| | | |
|------------------|-----------|------------------|
| Subtotal | \$ | 15,620.00 |
| Excise Tax | \$ | 0.00 |
| Total Due | \$ | 15,620.00 |

Thank you for your business!