


Deadwood Ballfield Lighting Upgrade Project

Bidding and Contract Schedule

2026 Capital Improvement Project



Project Manager:

Randy Adler, Parks, Rec & Events Director
City of Deadwood
108 Sherman Street
Deadwood, SD 57732
605-578-2600
randy@cityofdeadwood.com

Engineering Firm:

Jamie Stampe, PE
Skyline Engineering, LLC
615 12th Street
Rapid City, SD 57701
605-737-3819
jamies@skylineltd.com

January 5, 2026

City Commission gives permission to advertise project and sets bid opening

January 8 & 15, 2026

Finance Office provides advertisement in official newspaper

January 22, 2026

Scheduled Prebid meeting set for 2:00 pm at Deadwood Event Complex

January 29, 2026

Scheduled Bid Opening set for 3:00 pm at Deadwood City Hall

February 2, 2026

City Commission present bid results and possibly awards bid

February 17, 2026

City Commission signs contract and issues Notice to Proceed

May 22, 2026

Substantial completion (Tentative)

June 5, 2026

Final project completion (Tentative)