



CONTRACT CHANGE ORDER

Order No. 2 - Custom Cupola Design & Build

Date: 01/05/26

Contract Agreement Date: 09/18/25

Contractor: Atlas Exteriors

The following changes are hereby made to the Contract Documents:

Change to Contract Price:

Original Contract Price: \$ 125,000

Current Price as adjusted by previous change order: \$ N/A

This change order will increase/decrease the contract price by: \$ 5,825.⁰⁰
+ 4.66 %

The new contract price with this change order is: \$ 130,825.⁰⁰

Change to Contract Time:

Original Contract Completion Date:

Completion Time Changed By:

New Contract Completion Date:

This Contract Changed Order By: X _____

Accepted by Contractor: _____

Atlas Exteriors



CONTRACT CHANGE ORDER

Order No. 2 - Irregular Steel Beam Strut
Conversion

Date: 01/05/26

Contract Agreement Date: 09/18/25

Contractor: Atlas Exteriors

The following changes are hereby made to the Contract Documents:

Change to Contract Price:

Original Contract Price: \$125,000.00

Current Price as adjusted by previous change order: \$130,825.00

This change order will increase/decrease the contract price by: \$9,696.00
+7.75%

The new contract price with this change order is: \$140,521.00

Change to Contract Time:

Original Contract Completion Date:

Completion Time Changed By:

New Contract Completion Date:

This Contract Changed Order By: X _____

Accepted by Contractor: _____

Atlas Exteriors



CONTRACT CHANGE ORDER

Order No. 3-Double Row Snowguard

Date: 01/05/26

Contract Agreement Date: 09/18/25

Contractor: Atlas Exteriors

The following changes are hereby made to the Contract Documents:

Change to Contract Price:

Original Contract Price: \$ 125,000.00

Current Price as adjusted by previous change order: \$ 140,521.00

This change order will increase/decrease the contract price by: \$ 2,112.00
+ 1.69%

The new contract price with this change order is: \$ 142,633.00

Change to Contract Time:

Original Contract Completion Date:

Completion Time Changed By:

New Contract Completion Date:

This Contract Changed Order By: X _____

Accepted by Contractor:

Atlas Exteriors