

Whitewood Creek Restoration - Bid Package 1

Change Order Log

Original Contract Amount:

CO#	Description	CO Price
1	Bioengineering add in Site 2A	\$ 37,588.67
2	Tolley Lane Changes in Site 1C	\$ 3,612.00
3	RFP 2, 3, & RFP 5 items 1, 2, & 4	\$ 34,412.50
4	RFP 7, 8, 9, 10, & 11	\$ 28,849.74
5	RFP 13	\$ 17,191.00
<hr/>		
	Total Change Orders	\$ 121,653.91

Note 1:

The FEMA Public Assistance program will pay for damage caused during construction/repair of FEMA eligible projects. Contractor should make best effort to minimize damage.

CO3 Breakdown		
RFP2	\$	12,352.24
RFP3	\$	1,350.33
RFP5 Item 1	\$	17,021.22
RFP5 Item 2	\$	1,161.43
RFP5 Item 4	\$	2,527.28
<hr/>		
TOTAL CO3	\$	34,412.50

CO4 Breakdown		
RFP7	\$	2,514.24
RFP8 Item 1	\$	3,047.00
RFP8 Item 2	\$	7,737.00
RFP9	\$	3,601.50
RFP10	\$	1,790.00
RFP11	\$	10,160.00
<hr/>		
TOTAL CO4	\$	28,849.74

\$ 7,575,000.00

CO Running				FEMA
Total	New Contract Amt	Date		Reimbursable
\$ 37,588.67	\$ 7,612,588.67	12/7/2023	yes	
\$ 41,200.67	\$ 7,616,200.67	12/7/2023	no	
\$ 75,613.17	\$ 7,650,613.17	1/29/2024	yes	
\$ 104,462.91	\$ 7,679,462.91	4/10/2024	yes	
\$ 121,653.91	\$ 7,696,653.91	4/11/2024	yes	

Note 1

1.6% overall proj

\$ 10,784.00

ject increase