

HGH Construction, LLC

PO Box 1213

Spearfish SD, 57783

Change Order #:
01

Change Order Date:
2/3/26

CHANGE ORDER FORM

To:

Name: City of Deadwood

Company: _____

Street: 108 Sherman Street

City, St, Zip: Deadwood SD, 57732

Project: 85 Charles Street

Original Contract Sum: \$ 95,220.73

Previous Change Orders: \$ 0.00

Contract Sum: \$ 95,220.73

Value of this Change Order: \$ 11,150.00

New Contract Sum: \$ 106,370.73

Contract Date: ____ / ____ / ____

Change Order will be completed by: ____ / ____ / ____

The Contract is Changed as Follows:

It was determined that the original siding that is in place on the 85 Charles house contains asbestos. This change order reflects L&L Insulation to remove the original siding per OSHA regulations and disposing material per the EPA standards. This was not disclosed in the original bid information that was provided at the time of pricing.

Authorized by:

Owner or Contractor:

Signature

Date

HGH Construction, LLC

Signature

Date