

OFFICE OF
PLANNING, ZONING AND
HISTORIC PRESERVATION
108 Sherman Street
Telephone (605) 578-2082
Fax (605) 722-0786



Kevin Kuchenbecker
Planning, Zoning and
Historic Preservation Officer
Telephone (605) 578-2082
kevin@cityofdeadwood.com

MEMORANDUM

Date: September 30, 2024
To: Deadwood City Commission
From: Kevin Kuchenbecker, Planning, Zoning & Historic Preservation Officer
Re: Change Order #1 – Whitewood Creek Project Site 1A

Complete Concrete, Inc. has submitted a change order request to Albertson Engineering, Inc. for the Whitewood Creek Restoration Project 1A:

- Decrease amount for deduction for not installing Gravity Blocks at Site 1A by \$32,810.00.
- Increase the amount by \$69,043.00 for installing approximately 92 LF of Toe Wall

The original project cost is \$1,772,423.00. Change Order #1 will increase the project cost by \$36,233.00. This will bring the total contract cost to \$1,808,656.00

Staff and the project engineer have reviewed the request as submitted.

MOTION:

Move to accept change order number one to increase the contract amount by \$36,233.00 for deducting cost of installing gravity blocks and adding Toe Wall for a total project cost of \$1,808,656.00.