

Bonny

Feb 6, 2024

Dear Bonny

I wish to ask for an extension on the grant we received last year to scrape and paint the old high school in Vale.

Due to weather and unforeseen medical issues our contractor was unable to finish the job. I have talked to him and informed him of my request for the extension and that July would be when the extension ended. I asked him to keep in touch as we would have to release new kids in March or early April if he cannot continue. The work he has done so far is excellent.

Please let me know your decision.

Sincerely

Janet Keady
Vale Township Board.