Tallgrass Landscape Architecture, LLC 413 North 4th Street Custer SD, 57730 605.673.3167 info@tallgrasslandscapearchitecture.com www.tallgrasslandscapearchitecture.com



PROPOSAL REQUEST

PROJECT:

Whitewood Creek - Phase 5

OWNER:

City of Deadwood

TO CONTRACTOR:

Quinns Landscaping

PROPOSAL REQUEST NO.: 1

DATE OF ISSUANCE:

May 13, 2021

LANDSCAPE ARCHITECT:

Tallgrass Landscape Architecture, LLC 413 North 4th Street Custer SD, 57730 605.517.1899 / 605.440.2254 info@tallgrasslandscapearchitecture.com www.tallgrasslandscapearchitecture.com

Please submit an itemized proposal for changes in the Contract Sum and Contract Time for proposed modifications to the Contract Documents described herein. Submit proposal or notify the Architect in writing of the date on which you anticipate submitting your proposal.

THIS IS NOT A CHANGE ORDER, CONSTRUCTION CHANGE DIRECTIVE, OR A DIRECTION TO PROCEED WITH THE WORK DESCRIBED IN THE PROPOSED MODIFICATIONS.

Description: additional tree removals and additional grass seeding. Unit prices provided during bidding must be used for tree removals and seeding. Brush removal

- 1. Remove three >24" Willow trees in the locations indicated (photos also included)
- 2. Remove approximately 25 trees / brush clumps ½" and smaller on the lower bench in location indicated. Most of the trees are aspen trees that have been damages by deer. Please retain aspen trees that are starting to bud out at the edges of the removal area.
- 3. Add seeding on the slop below the trail cut in the location indicated. Quantities are estimated to be approximately 1000 sf.

Attachments:

See revision 1 on sheets 1.02 and 1.03 Photos of locations specified, below



Remove the two trees indicated – the crooked willow and the next willow downstream




Remove the center willow in a grouping of three



Remove small dead aspen brush in this area on the lower bench adjacent to willow removals – remove in an approximately 10' swath

REQUESTED BY:

Tanya Olson, PLA
Tallgrass Landscape Architecture, LLC



TALLGRASS LANDSCAPE ARCHITECTURE 4 1 3 NORTH 4 TH STREET CUSTER, SD 5 7 7 3 O INFO@TALLGRASSLANDSCAPEARCHITECTURE.COM

TALLGRASSLANDSCAPEARCHITECTURE.COM


ow what's below.



DATE: BY:

RELEASE DATE: 12/23/2020

tanya olson PROJECT NUMBER: 2016-001




WHITEWOOD CREEK PHASE 5 CLEANUP AND NATURE TRAIL

DEADWOOD, SD

CLEANUP AND TRAIL CONSTRUCTION PLAN

1.02

4**OF**: 10



TALLGRAS
Landscape Architecture for the American W

TALLGRASS LANDSCAPE ARCHITECTURE


4 1 3 N O R T H 4 T H S T R E E T C U S T E R , S D 5 7 7 3 0 INFO@TALLGRASSLANDSCAPEARCHITECTURE.COM 605.673.3167

TALLGRASSLANDSCAPEARCHITECTURE.COM



	REVISIONS: DATE:	BY:	
\triangle	5/13/2021	TAO	

200	RELEASE DATE:	12/23/202	
100	PROJECT CONTACT:	tanya olsoi	
	PROJECT NUMBER:	2016-00	



WHITEWOOD CREEK PHASE 5 CLEANUP AND NATURE TRAIL

DEADWOOD, SD

CLEANUP AND TRAIL CONSTRUCTION PLAN

1.03

5 **OF**: 10