

PROPOSAL

48-52 Taylor Ave Storm Water Change Order 2 | 48-52 Taylor Ave, Deadwood, SD 57732

P 1 (605) 343-9606 jared@albertsonengineering.com

(307) 487-8970

(001) 401 0010				
CUSTOMER	QUANTITY	DESCRIPTION	UNIT PRICE	AMOUNT
City of Deadwood	1	Materails (Will not exceed value provided)	\$11,500.00	\$11,500.00
ESTIMATE NO	42	Labor Rate (Per Man hour)	\$100.00	\$4,200.00
Change Order 2	1	Contigency	\$2,000.00	\$2,000.00
DATE				\$0.00
11/15/2024				\$0.00
HOSKINSON REP				\$0.00
Marty Neal				\$0.00
PREPARED BY				\$0.00
Marty Neal				\$0.00
TERMS				\$0.00
Net15				\$0.00
SUMMARY:				\$0.00
Change order 2 to address damaged storm				\$0.00
water/update storm water under Taylor Ave. Estimate is for time and				\$0.00
materials. Materials will be provided as a "Will				\$0.00
not exceed" amout with final invoice reflecting				\$0.00
the actual cost of the materials to complete				\$0.00
the additional project. Labor will be presented				\$0.00
as an hourly rate per individual working during				\$0.00
the duration of the change of scope.				\$0.00
Hoskinson Contracting will begin and finish the				\$0.00
additional scope without pause to insure the road closure is limited to the				\$0.00
shortest timeline possible. Project will				\$0.00
commence 11/18/2024.	6			\$0.00
				\$0.00
				\$0.00
			SUBTOTAL	\$17,700.00
THIS PROPOSAL INCLUDES THE CONDITIONS NOTED:				
	We appreciate your busi credit card.	iness! Please note we take check, debit card, and	EXCISE TAX	\$796.50
			TOTAL	\$18,496.50

SIGN BELOW TO ACCEPT QUOTE:

AUTHORIZED REP Clandy Ololla

DATE 11/15/24