



March 14, 2024

Jared Schippers, PE
jared@albertsonengineering.com
Albertson Engineering Inc.
3202 West Main Street, Suite C
Rapid City SD 57702

RE: Whitewood Creek Restoration, Deadwood SD
Sites 1C, 2A, 2B, 3A, & 3B
Cost Proposal #08 – Phase 2B Additional Electric Work

Dear Jared,

We are close to completing the Phase 2B electrical trench work. Our electrical subcontractor HECI has notified us of additional cost not included in the previous Cost Proposal #7. The added costs are divided into two categories:

1. Re-work directed by BHE and additional residential electric service west of Taco Johon. The residential electric service is additional to the plans and work outlined in addendum #2. The re-work directed by BHE are changes after the latest plan established during the site meeting on February 13, 2024. Changes include:
 - a. Extending 3" conduit into the secondary transformer rather than the switching module as shown on the Feb. 13th drawing.
 - b. Additional 2" conduit and fiberglass sweeps for residential service.
2. Additional Cost Associated with Relocation of Midco Pedestal to include:
 - a. Additional fiberglass sweeps
 - b. Wiring permit
 - c. Meter can and wire

The work outlined in item #1 has already been completed. Item #2 work associated with the relocation of the Midco pedestal has not fully been completed. The plans do not include work in our contract for relocating the Midco pedestal. In a phone discussion with Blake from Midco he is assuming the City of Deadwood is paying for the work to relocate the Midco Ped. The prices for the added work are as follows:

1. \$3,047.00 for Re-Work and Additional Electric Service
2. \$7,737.00 for Cost Associated with Relocation of the Midco Pedestal

We appreciate the opportunity to provide this proposal and should you have any questions or comments please don't hesitate to contact our office.

Kind Regards,

Reid Hansen

Reid Hansen, Project Manager



Safety • Quality • Communication • Timeliness

P.O. Box 9337 • Rapid City, SD 57709-
9337 Phone (605) 342-3787 • Fax (605)
348-4041

www.rcsconst.com

