



March 25, 2024

Jared Schippers, PE
jared@albertsonengineering.com
Albertson Engineering Inc.
3202 West Main Street, Suite C
Rapid City SD 57702

RE: Whitewood Creek Restoration, Deadwood SD
Sites 1C, 2A, 2B, 3A, & 3B
Cost Proposal #09 – Phase 1C Additional Electric Work

Dear Jared,

We are pleased to provide you with the following cost proposal for cost associated with changes to the layout of the electrical trench in Phase 1C. These changes were discussed during the March 20, 2024 progress meeting. The scope of the changes are as follows:

- Electrical Changes:
 - Add 6" Conduit into switching module before continuing onto end cap location using 45 degree fiberglass sweeps.
 - Adding 3" Conduits into Midco pedestal 6 feet away from the BHE switching module location
 - Adding 3" Conduits into BluePeak pedestal at a to be determined location.
- Eliminate the 20'x20' concrete transformer pad.

Additional Cost of Electrical Changes: \$10,611.00
Deduct for 20'x20' Transformer Pad: (\$7,009.50)

Additional Cost for Cost Proposal #09: \$ 3,601.50

We appreciate the opportunity to provide this proposal and should you have any questions or comments please don't hesitate to contact our office.

Kind Regards,
Reid Hansen
Reid Hansen, Project Manager

Safety • Quality • Communication • Timeliness

P.O. Box 9337 • Rapid City, SD 57709
Phone (605) 342-3787 • Fax (605) 348-4041
www.rcsconst.com

