



Recommendation for Approval

Change Order No. 1 – Crescent Drive Project

To: Deadwood City Commission

Project: Crescent Drive Improvements

Contractor: Hayworth Enterprises

Change Order: No. 1

Amount: \$20,838.11

Recommendation

Staff recommends approval of **Change Order No. 1 from Hayworth Enterprises in the amount of \$20,838.11** for additional work and modifications identified during the Crescent Drive Project.

The change order includes the following items:

- Upsizing of **two inlet boxes**
- Installation of a **new fire hydrant**
- Installation of **bollards around the fire hydrant**
- **Grandstand foundation repairs**
- **Removal of a concrete wall**
- Installation of **thickened-edge sidewalk**
- **Grandstand downspout modifications**
- Additional **PVC fittings**
- Additional work associated with the **thickened-edge sidewalk**

These items are necessary to address field conditions, improve drainage and water infrastructure, provide appropriate protection around the new fire hydrant, and complete the project improvements in a manner that meets the City's needs.

Staff believes the additional work is appropriate and necessary to complete the Crescent Drive Project. Therefore, staff recommends that the **Deadwood City Commission approve Change Order No. 1 from Hayworth Enterprises in the amount of \$20,838.11.**

Recommended Motion:

Move to approve Change Order No. 1 from Hayworth Enterprises for the Crescent Drive Project in the amount of \$20,838.11.