


# US20/OB Riley/ Cook Ave Roundabout Update

Deschutes County Planning Commission meeting

September 9, 2021

# Schedule update:

- Design is close to completion (~95%)
- ROW acquisition was authorized this summer, with an expected completion in late Spring/early Summer 2022
- Construction is expected to begin Summer 2022 and go into 2023



# Design update




Design update:  
Looking westbound  
Note: RRFBs are also  
included in the design



Design update:  
Undercrossing at 4<sup>th</sup>  
Street/US20

Tumalo – Cooley project will  
construct the undercrossing  
only. These plans show  
undercrossing and multiuse  
path preliminary design

Multi Use Path Project will kick  
off in September 2021, with  
Construction expected in 2023



**BEGINNING OF PROJECT**  
STA. "MB" 44+48.71/  
STA. "RBT" 88+26.27 (M.P. 14.31)



Design update:  
Undercrossing at  
4<sup>th</sup> Street/US20



Questions?