

AMENDMENT TO OWNER-ENGINEER AGREEMENT

AMENDMENT TO OWNER-ENGINEER AGREEMENT

Amendment No. 1

Owner: **City of Diamondhead**
Engineer: **Covington Civil and Environmental**
Project: **Turnberry Drainage Project - 608**
Effective Date of Owner-Engineer Agreement: **July 31, 2023**
Nature of Amendment: (Check those that apply)

- Additional Services to be performed by Engineer
- Modifications to services of Engineer
- Modifications to responsibilities of Owner
- Modifications of payment to Engineer
- Modifications to time(s) for rendering services
- Modifications to other terms and conditions of the Agreement

Description of Modifications:

The City of Diamondhead requested the scope of work be modified to convey stormwater flow upstream of Turnberry Way to Turnberry Pond through closed channel flow under Turnberry Drive. Additional modifications are required at the Turnberry Pond and conflict boxes along Turnberry Drive. These changes require the modification to the drainage study, additional surveying and new roadway and drainage plans. The additional design fee to make these changes is \$67,500.00. The contract time has been extended until March 15, 2025.

Owner and Engineer hereby agree to modify the above-referenced Agreement as set forth in this Amendment. The Effective Date of the Amendment is **October 1, 2024**.

Owner
City of Diamondhead
 (typed or printed name of organization)

By: _____
 (individual's signature)

Date: October 1, 2024
 (date signed)

Name: Jon McCraw
 (typed or printed)

Title: City Manager

Engineer
Covington Civil and Environmental, LLC
 (typed or printed name of organization)

By: 
 (individual's signature)

Date: 10/22/ 2024
 (date signed)

Name: Benjamin Benvenuti
 (typed or printed)

Title: Principal Engineer