

**AMENDMENT TO OWNER-ENGINEER AGREEMENT****AMENDMENT TO OWNER-ENGINEER AGREEMENT**

## Amendment No. 1


Owner: **City of Diamondhead**  
 Engineer: **Covington Civil and Environmental**  
 Project: **Kaleki Way Drainage Project**  
 Effective Date of Owner-Engineer Agreement: **July 31, 2023**  
 Nature of Amendment: (Check those that apply)

- Additional Services to be performed by Engineer  
 Modifications to services of Engineer  
 Modifications to responsibilities of Owner  
 Modifications of payment to Engineer  
 Modifications to time(s) for rendering services  
 Modifications to other terms and conditions of the Agreement

## Description of Modifications:

The City of Diamondhead requested the scope of work be modified from open channel flow to closed channel flow throughout the project area. This change requires the modification to the drainage study, additional surveying and new roadway and drainage plans. The additional design fee to make these changes is \$95,000.00. The contract time has been extended until March 15, 2025.

Owner and Engineer hereby agree to modify the above-referenced Agreement as set forth in this Amendment. The Effective Date of the Amendment is **October 1, 2024**.

Owner	Engineer
City of Diamondhead	Covington Civil and Environmental, LLC
(typed or printed name of organization)	(typed or printed name of organization)
By: _____	By: 
(individual's signature)	(individual's signature)
Date: <u>October 1, 2024</u>	Date: <u>10/22/ 2024</u>
(date signed)	(date signed)
Name: <u>Jon McCraw</u>	Name: <u>Benjamin Benvenuti</u>
(typed or printed)	(typed or printed)
Title: <u>City Manager</u>	Title: <u>Principal Engineer</u>