



**Linfield, Hunter & Junius, Inc.**

Professional Engineers, Architects,  
Landscape Architects and Surveyors

3608 18th Street / Suite 200  
Metairie, Louisiana 70002  
(504) 833-5300 / (504) 833-5350 fax

Ralph W. Junius, Jr., P.E.  
Nathan J. Junius, P.E., P.L.S.  
Sergio J. Girau, P.E.  
Anthony F. Goodgion, P.E.  
Benjamin N. Chadwick, AIA  
Charles T. Knight, P.E.  
Robert E. Nockton, P.E.  
Mark K. Annino  
J. Greg Cantrell, PLA

Daniel F. Bobeck, P.E.  
Jonathan C. Catanzano, P.E.  
Wesley R. Eustis, P.E., P.L.S.  
Daniel A. Flores, P.E.  
Casey M. Genovese, P.E.  
Timothy J. Roth, P.E.  
Luis F. Sosa, P.E.  
Richard A. Van Wooten, P.E.

Mayor Tommy Schafer, IV  
City of Diamondhead  
5000 Diamondhead Circle  
Diamondhead, MS 39525

Work Assignment #01 / #00102019

June 09, 2020

Our File #: 17-130.MAIN:

Our Invoice #: J23558C

For professional services rendered in connection with the above referenced project through May 30, 2020

**Work Assignment #01 / #00102019**

Master Plan for Undeveloped Areas

Nathan J. Junius <i>Principal Civil Engineer</i>	1.50	Hours @ \$135.00 /Hour	\$202.50
Jonathan P. Perret <i>Project Architect</i>	6.00	Hours @ \$75.00 /Hour	\$450.00

Subtotal: \$652.50

**TOTAL DUE FOR Work Assignment #01 / #00102019** \$652.50

**TOTAL DUE THIS INVOICE** **\$652.50**



PLEASE MAIL CHECKS PAYABLE TO LINFIELD, HUNTER & JUNIUS, INC.  
MAIL PAYMENTS TO 3608 18th STREET, METAIRIE, LA 70002



CITY OF DIAMONDHEAD  
SUPPORTING DATA FOR PROJECT #00102019  
WORK ASSIGNMENT #01  
OUR FILE # 17-130

MASTER PLAN FOR UNDEVELOPED AREAS  
IN SUPPORT OF OUR INVOICE # J23558C  
FOR THE PERIOD  
APRIL 26, 2020 TO MAY 30, 2020

Employee	Classification	Rate	Current Hours	Current Cost	Previous Cost	Cost To Date
Nathan J. Junius	Principal Civil Engineer	135.00 / hour	1.5	202.50	2,565.00	2,767.50
Jonathan P. Perret	Project Architect	75.00 / hour	6.0	450.00	15,787.50	16,237.50
Joseph G. Cantrell	Principal Landscape Architect	135.00 / hour		0.00	2,767.50	2,767.50
Al Barcia	SubConsultant	12,000 lump sum		0.00	12,000.00	12,000.00
<b>Totals</b>				<u>652.50</u>	<u>33,120.00</u>	<u>33,772.50</u>
Not To Exceed						38,950.00
Remaining Allowable Fee						<u>5,177.50</u>

# Linfield, Hunter & Junius, Inc.

3608 18th Street  
Metairie, LA 70002-3210  
Tel: 504-833-5300 Fax: 504-833-5350  
lhj@lhjunius.com  
www.lhjunius.com

## Hours Detail by Employee & Project

Printed on: 6/9/2020


Page 2 of 2

### Filters Used:

- Time Entry Project ID: 17-130:A to 17-130:A
- Time Entry Date: 4/26/2020 to 5/30/2020

### Employee Name: Nathan J. Junius

Date	Activity ID	Description	Hours	B-Hrs	Billable	Approved
<b>17-130:A - City of Diamondhead-A</b>						
TUES 5/19/2020	Engineering:	Engineering	1.50	1.50	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
<b>Project Total:</b>			<b>1.50</b>	<b>1.50</b>		
<b>Employee Total:</b>			<b>1.50</b>	<b>1.50</b>		

Signature.....

# Linfield, Hunter & Junius, Inc.

3608 18th Street  
Metairie, LA 70002-3210  
Tel: 504-833-5300 Fax: 504-833-5350  
lhj@lhjunius.com  
www.lhjunius.com

## Hours Detail by Employee & Project

Printed on: 6/9/2020

Page 1 of 2

### Filters Used:

- Time Entry Project ID: 17-130:A to 17-130:A
- Time Entry Date: 4/26/2020 to 5/30/2020

**Employee Name: Jonathan P. Perret**

Date	Activity ID	Description	Hours	B-Hrs	Billable	Approved
<b>17-130:A - City of Diamondhead-A</b>						
TUES 5/19/2020	Architecture:	Architecture	6.00	6.00	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
<b>Project Total:</b>			<u>6.00</u>	<u>6.00</u>		
<b>Employee Total:</b>			<u>6.00</u>	<u>6.00</u>		

Signature.....