

Melirida L. McGrath Executive Director

P. O. Box 1850 Jackson, MS 39215-1850 Telephone (601) 359-7249 FAX (601) 359-7050 GoMDOT.com



Brian D. Ratliff
Deputy Executive Director/Chief Engineer
Lisa M. Hancock
Deputy Executive Director/Administration
Willie Huff
Director, Office of Enforcement
Charles R. Carr
Director, Office of Intermodal Planning

February 25, 2021

Mayor Nancy Depreo City of Diamondhead 5000 Diamondhead Circle Diamondhead, MS 39525

Project: STP-0045-00(028)LPA/107584

County: Hancock

Dear Mayor Depreo:

Reference is made to our letter to you dated May 26, 2020 in regard to acceptance on the subject project.

This is our formal notice that all work in accordance with the Agreement with the Mississippi Department of Transportation and the City of Diamondhead known as Surface Transportation Program Project STP-0045-00(028)LPA/107584701 Hancock County, has been satisfactorily completed and upon acceptance by the City of Diamondhead hereby officially accepted by the undersigned on the same date.

Effective May 11, 2020 you released the contractor of further maintenance and other contractual responsibilities, including public liability, with final acceptance being deferred until all duties and obligations imposed under the contract have been fulfilled. You are authorized to officially accept the work by the contractor and a model letter for your guidance has been prepared and enclosed. Upon official acceptance of the Agreement between the City of Diamondhead and the Department of Transportation, this project will be concluded except for the articles which pertain to the maintenance and regulations of the completed improvement and the save harmless provisions that will remain applicable.

Mayor Nancy Depreo February 25, 2021 Page 2

In the preparation of the letter of final acceptance of the work to the contractor, please make distribution as shown on the enclosed model letter. This distribution is necessary to advise appropriate Division of the Mississippi Department of Transportation of your acceptance of the work.

Sincerely,

MS DEPARTMENT OF TRANSPORTATION

EG:ky

pc:

LPA Engineer

Auditor

Planning Engineer

Financial Management Director

Environmental Director

Director of Intermodal Planning

Materials Engineer

Director of Right of Way

Programs Manager

District Engineer (Castleberry)

District LPA Coordinator (Seyfarth)

Project Engineer (Chiniche)

Central Records

Construction File

James J. Chiniche, PA

Attachment

BY:

EARL GLENN, JR., P.E.

STATE CONSTRUCTION ENGINEER

APPROVED:

BRIAN D. RATLIFF, P.


CHIEF ENGINEER

MELINDA L. MCGRATH, P.E.

EXECUTIVE DIRECTOR

SAMPLE MODEL LETTER

Date	
Contractor's name	
Contra	Prime contractor's representative that executes the contract shown in Section 902 actor's address actor's city, state, and zip
Re:	Final Acceptance PROJECT NO: COUNTY:
Dear Sir/Madam:	
Reference is made to your contract with the City of	
Sincerely,	
State O District District Centra	LPA Engineer-MDOT 77-01 Construction Engineer-MDOT 73-01 ct Engineer-MDOT ct LPA Coordinator al Records-MDOT 89-01 CE&I Engineer



www.diamondhead.ms.gov

March 16, 2021

Donald Moran, III Moran Hauling, Inc. 10380 Three Rivers Road Gulfport, MS 39503

Re: Final Acceptance (East Aloha Widening) STP0045-00(028)LPA/107584-701000 Hancock County

DIAMONDHEAD

Dear Mr. Moran:

Reference is made to your contract with the City of Diamondhead, known as Local Transportation Project No. STP0045-00(028)LPA/107584-701000, Hancock County, has been satisfactorily completed and said work is hereby officially accepted by the undersigned, effective March 16, 2021.

This acceptance terminates your contract and releases you of any further obligations to the City of Diamondhead.

Sincerely,

Michael Reso City Manager

MR:jk

State LPA – Engineer-MDOT 77-01 State Construction Engineer – MDOT 73-01 Kelly Castleberry, District Engineer MDOT David Seyfarth, District LPA Coordinator Central Records – MDOT 89-01 Jason Chiniche, LPA CE&I Engineer