

**EXHIBIT "C"****WORK ASSIGNMENT  
WORK ASSIGNMENT NO 20 –  
Amendment #1**

PROJECT NUMBER: - Traffic Impact Study – Stop Sign Warrant Analysis

This Work Assignment is executed in accordance with the Master Services Agreement entered into by the City of Diamondhead, Mississippi and Covington Civil and Environmental, LLC on the 29<sup>th</sup> day of October 2021.

WHEREAS, each of said parties represents that it continues to have authority to execute this Work Assignment and that all certifications previously made in said Agreement remain in effect;

NOW THEREFORE, the parties hereto do further contract and agree to add the following items of work to the above Agreement under the additional terms and conditions as are hereinafter stated:

*SPECIFIC SCOPE OF WORK FOR THIS WORK ASSIGNMENT OR  
PHASE*

The city of Diamondhead has requested a traffic impact study specific at seven (7) intersections to determine the need for additional stop signs. Covington proposes to conduct a Stop Sign Warrant Analysis at the proposed intersections (see attached map). A report will be provided to the City of Diamondhead outlining our findings.

Covington will provide these services for a lump sum fee of \$5,250.00 and will provide final reports within 60 days from the notice to proceed and receipt of traffic counts from GRPC.

Assumptions and Qualifications:

- Traffic counts will be provided by Gulf Regional Planning Commission. If traffic counts are not available or are found to be insufficient, a supplemental work authorization will be provided to the City to cover the additional scope of work.
- If additional intersections are requested, Covington will provide a supplemental work authorization to complete the additional scope of work.

Amendment #1 to this work authorization adds traffic counts to the scope of work for the 7 traffic study intersections. GPRC did not have adequate traffic counts to complete the traffic study. The

additional fee to complete 12-hour traffic counts at each intersection will be \$4,200.00 which brings the total project cost to \$9,450.00. The amendment will also add 30 days to the project schedule to complete the traffic counts.

**WORK ASSIGNMENT TERM** [No new Work Assignments shall be executed after *October 28, 2024.*]

This WORK ASSIGNMENT shall be effective upon the latest date of execution hereof and continue until *December 30, 2022*, at 11:59 P.M. CDT.

**DBEGOAL**

*The DBE goal established for this Work Assignment shall be 0%*

**KEY PERSONNEL**

CITY

CONSULTANT PROJECT  
MANAGER: (Certified as a  
Professional Engineer to do  
business in the State of Mississippi)



Ben Benvenuti, P.E., Principal Engineer

**MAXIMUM ALLOWABLE COST**

Contract Maximums:

Under no circumstances shall the amount payable by the City for this assignment exceed \$ 9,450.00 (Total of all Charges) without the prior written consent of both parties.

Both parties hereto represent that they have authority to enter into Work Assignment No. 20, as "Exhibit C" of the Agreement executed by and between the City and Engineer to which is now made a part of said Agreement.

SO EXECUTED AND AGREED THIS THE \_\_\_\_\_ DAY OF \_\_\_\_\_ -

City of Diamondhead

\_\_\_\_\_  
Signature

Covington Civil and Environmental

  
\_\_\_\_\_  
Signature

WITNESS this my signature in execution hereof, this the \_\_\_\_\_ day of \_\_\_\_\_.

ATTEST: \_\_\_\_\_