



Linfield, Hunter & Junius, Inc.

Professional Engineers, Architects,
Landscape Architects and Surveyors

3608 18th Street / Suite 200
Metairie, Louisiana 70002
(504) 833-5300 / (504) 833-5350 fax

Ralph W. Junius, Jr., P.E.
Nathan J. Junius, P.E., P.L.S.
Sergio J. Girau, P.E.
Anthony F. Goodgion, P.E.
Benjamin N. Chadwick, AIA
Charles T. Knight, P.E.
Robert E. Nockton, P.E.
Mark K. Annino
J. Greg Cantrell, PLA

Daniel F. Bobeck, P.E.
Jonathan C. Catanzano, P.E.
Wesley R. Eustis, P.E., P.L.S.
Daniel A. Flores, P.E.
Casey M. Genovese, P.E.
Jedidiah S. Hellmich, P.E.
Timothy J. Roth, P.E.
Luis F. Sosa, P.E.
Richard A. Van Wooten, P.E.

Mayor Tommy Schafer, IV
City of Diamondhead
5000 Diamondhead Circle
Diamondhead, MS 39525

Work Assignment #01 / #00102019

March 06, 2020

Our File #: 17-130.MAIN:

Our Invoice #:J23555C

For professional services rendered in connection with the above referenced project
through February 29, 2020

Work Assignment #01 / #00102019

Master Plan for Undeveloped Areas

Joseph G. Cantrell <i>Principal Landscape Architect</i>	15.50	Hours @ \$135.00 /Hour	\$2,092.50
Nathan J. Junius <i>Principal Civil Engineer</i>	1.00	Hours @ \$135.00 /Hour	\$135.00
James R. Weldon <i>Landscape Architect</i>	74.50	Hours @ \$75.00 /Hour	\$5,587.50

Subtotal: \$7,815.00

TOTAL DUE FOR Work Assignment #01 / #00102019

\$7,815.00

TOTAL DUE THIS INVOICE

\$7,815.00

**PLEASE MAIL CHECKS PAYABLE TO LINFIELD, HUNTER & JUNIUS, INC.
MAIL PAYMENTS TO 3608 18th STREET, METAIRIE, LA 70002**

Page 1 of 1
INV# J23555C



CITY OF DIAMONDHEAD
SUPPORTING DATA FOR PROJECT #00102019
WORK ASSIGNMENT #01
OUR FILE # 17-130

MASTER PLAN FOR UNDEVELOPED AREAS
IN SUPPORT OF OUR INVOICE # J23555C
FOR THE PERIOD
JANUARY 26, 2020 TO FEBRUARY 29, 2020

Employee	Classification	Rate	Current Hours	Current Cost	Previous Cost	Cost To Date
Nathan J. Junius	Principal Civil Engineer	135.00 / hour	1.0	135.00	1,755.00	1,890.00
James R. Weldon	Project Landscape Architect	75.00 / hour	74.5	5,587.50	8,250.00	13,837.50
Joseph G. Cantrell	Principal Landscape Architect	135.00 / hour	15.5	2,092.50	405.00	2,497.50
Al Barcia	SubConsultant	12,000 lump sum		0.00	9,000.00	9,000.00

Totals

7,815.00 **19,410.00** **27,225.00**

Not To Exceed

38,950.00

Remaining Allowable Fee

11,725.00

Linfield, Hunter & Junius, Inc.

3608 18th Street
Metairie, LA 70002-3210
Tel: 504-833-5300 Fax: 504-833-5350
lhj@lhjunius.com
www.lhjunius.com

Hours Detail by Employee & Project

Printed on: 3/6/2020

Page 1 of 3

Filters Used:

- Time Entry Project ID: 17-130:A to 17-130:A
- Time Entry Date: 1/26/2020 to 2/29/2020

Employee Name: Joseph G. Cantrell

Date	Activity ID	Description	Hours	B-Hrs	Billable	Approved
17-130:A - City of Diamondhead-A						
MON 1/27/2020	Drafting:	Drafting	1.00	1.00	☒	☒
TUES 1/28/2020	Drafting:	Drafting	1.00	1.00	☒	☒
WED 1/29/2020	Drafting:	Drafting	4.50	4.50	☒	☒
FRI 1/31/2020	Drafting:	Drafting	1.00	1.00	☒	☒
THUR 2/6/2020	Drafting:	Drafting	5.00	5.00	☒	☒
THUR 2/27/2020	Drafting:	Drafting	3.00	3.00	☒	☒

Project Total: 15.50 15.50

Employee Total: 15.50 15.50

Signature.....

Linfield, Hunter & Junius, Inc.

3608 18th Street

Metairie, LA 70002-3210

Tel: 504-833-5300 Fax: 504-833-5350

lhj@lhjunius.com

www.lhjunius.com

Filters Used:

- Time Entry Project ID: 17-130:A to 17-130:A
- Time Entry Date: 1/26/2020 to 2/29/2020


Hours Detail by Employee & Project

Printed on: 3/6/2020

Page 3 of 3

Employee Name: Nathan J. Junius

Date	Activity ID	Description	Hours	B-Hrs	Billable	Approved
17-130:A - City of Diamondhead-A						
MON 1/27/2020	Engineering:	Engineering	1.00	1.00	☒	☒
Project Total:			1.00	1.00		
Employee Total:			1.00	1.00		

Signature.....

Linfield, Hunter & Junius, Inc.

3608 18th Street

Metairie, LA 70002-3210

Tel: 504-833-5300 Fax: 504-833-5350

lhj@lhjunius.com

www.lhjunius.com

Hours Detail by Employee & Project

Printed on: 3/6/2020

Page 2 of 3

Filters Used:

- Time Entry Project ID: 17-130:A to 17-130:A
- Time Entry Date: 1/26/2020 to 2/29/2020

Employee Name: James R. Weldon

Date	Activity ID	Description	Hours	B-Hrs	Billable	Approved
17-130:A - City of Diamondhead-A						
MON 1/27/2020	Drafting:	Drafting	8.00	8.00	☒	☒
TUES 1/28/2020	Drafting:	Drafting	6.00	6.00	☒	☒
WED 1/29/2020	Drafting:	Drafting	4.50	4.50	☒	☒
FRI 1/31/2020	Drafting:	Drafting	2.00	2.00	☒	☒
WED 2/5/2020	Drafting:	Drafting	3.00	3.00	☒	☒
THUR 2/6/2020	Drafting:	Drafting	7.00	7.00	☒	☒
FRI 2/7/2020	Drafting:	Drafting	4.00	4.00	☒	☒
TUES 2/11/2020	Drafting:	Drafting	2.00	2.00	☒	☒
WED 2/12/2020	Drafting:	Drafting	2.00	2.00	☒	☒
MON 2/17/2020	Drafting:	Drafting	2.00	2.00	☒	☒
WED 2/19/2020	Drafting:	Drafting	1.00	1.00	☒	☒
THUR 2/20/2020	Drafting:	Drafting	2.00	2.00	☒	☒
FRI 2/21/2020	Drafting:	Drafting	4.00	4.00	☒	☒
MON 2/24/2020	Drafting:	Drafting	8.00	8.00	☒	☒
WED 2/26/2020	Drafting:	Drafting	8.00	8.00	☒	☒
THUR 2/27/2020	Drafting:	Drafting	4.00	4.00	☒	☒
FRI 2/28/2020	Drafting:	Drafting	7.00	7.00	☒	☒
Project Total:			74.50	74.50		
Employee Total:			74.50	74.50		

Signature.....