

## MISSISSIPPI DEPARTMENT OF TRANSPORTATION

Page 1 of 2

## QUANTITY ADJUSTMENT

1. QUANTITY ADJUSTMENT NO. 1 2. DATE: 2/25/2020
3. PROJECT NO. STP- 0045-00(028)LPA / 107584-701000 4. LPA: CITY OF DIAMONDHEAD
5. COUNTY: Hancock
6. The following changes on the above project with stations, quantities, and items involved are recommended for the reasons stated in detail:

Pay Item	Description	Previous Quantity	Revised Quantity	Increase or Decrease	Unit	Unit Price	Amount
203-EX035	Borrow Excavation, AH, LVM, Class B5	100.00	600.00	500.00	CY	\$15.50	\$7,750.00
203-G002	Excess Excavation, LVM, AH	800.00	1,300.00	500.00	CY	\$7.80	\$3,900.00
TOTAL							* \$11,650.00

## REASONS:

203-EX035 Borrow Excavation, AH, LVM, Class B5 and 203-G002 Excess, LVM, AH - During excavation for road base unforeseen stumps and soft spots were found, additional soil needed to be removed to establish suitable subbase. Borrow material was used to backfill excavated areas of unsuitable material.

WORKSHEET

Page 2 of 2

QUANTITY ADJUSTMENT NO. 1

PROJECT NO. STP- 0045-00(028)LPA / 107584-701000

7. Total Cost per Gov. Est. dated

\$209,574.61

- a. Contingencies
- b. Construction
- c. CE&I

Participating	Non-Participating
\$0.00	\$0.00
\$185,706.68	\$0.00
\$23,867.93	\$0.00
\$0.00	\$0.00
\$11,650.00	\$0.00
\$0.00	\$0.00

\$185,706.68

8. Previous Quantity Adjustments to this Gov. Est.

\$0.00

9. This Quantity Adjustment

\$11,650.00

10. CE&I Adjustments dated SA Date if \$ added

\$0.00 \$0.00

11. Rev. Total Est. Cost of Project

\$221,224.61 \$0.00

\* \$221,224.61

\* Note: If line 11 is greater than line 7, then a revised government estimate is required.


12. Federal match % 78.10%

federal portion if not above the maximum awarded

\$172,776.42

13. Original Federal Funds Requested	\$163,680.00
14. Current Estimated Federal Portion	\$163,680.00
15. Original Estimated Local Portion	\$45,894.61
16. Current Estimated Local Portion	\$57,544.61

Recommended for Approval

  
LPA Project Engineer / Architect

Date

Approved

LPA Official

Date